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SECTION 013216 - CONSTRUCTION PROGRESS SCHEDULES 

PART 1 GENERAL 

1.1 FORMAT 

A. Prepare Progress Schedule as a horizontal bar chart with separate bar for each major portion of Work 
or operation, identifying first work day of each week. 

B. Sequence of Listings: The chronological order of the start of each item of Work. 

C. Scale and Spacing: To provide space for notations and revisions. 

D. Sheet Size: Multiples of 8-1/2 x 11 inches. 

1.2 CONTENT 

A. Show complete sequence of construction by activity, with dates for beginning and completion of each 
element of construction. 

B. Identify each item by specification Section number. 

C. Provide subschedules to define critical portions of the entire Progress Schedule. 

D. Show accumulated percentage of completion of each item, and total percentage of Work completed, 
as of the first day of each month. 

E. Provide separate schedule of submittal dates for Shop Drawings, Product Data, and Samples, 
including: 
1. Dates reviewed submittals will be required from Landscape Architect. 
2. Decision dates for selection of finishes. 

F. Coordinate content with Schedule of Values specified in Section 012900. 

G. Revisions: 
1. Indicate progress of each activity to date of submittal, and projected completion date of each 

activity. 
2. Identify activities modified since previous submittal, major changes in scope, and other 

identifiable changes. 

H. Provide narrative report to define problem areas, anticipated delays, and impact on Progress 
Schedule. Report corrective action taken, or proposed, and its effect. 

1.3 SUBMITTAL 

A. Submit initial Progress Schedule within 15 days after date of Notice to Proceed. After review, resubmit 
required revised data within 10 days. 

B. Submit revised Progress Schedule with each Application for Payment. 

C. Submit electronically in Adobe PDF format. 

1.4 DISTRIBUTION 

A. Distribute copies of approved Progress Schedule to project site file, Subcontractors, suppliers, and 
other concerned parties. 

B. Instruct recipients to promptly report, in writing, problems anticipated by projections indicated in 
Progress Schedule. 
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PART 2 PRODUCTS 

Not used 
 
PART 3 EXECUTION 

Not used 

 
END OF SECTION 


